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Type of Project:  Shelter Housing

Country: Bosnia

Durable Solution
Approach: Contracted Reconstruction Realisation Year: 2002-2003
Project name: DuSoCC Program Version: 1 Date: August 2003

Initial Situation, Context

Eight years after the war ended, Bosnia-Herzegovina remains confronted with the problem of displaced per-
sons (DPs). As of the end of December 2002, some 367,500 persons were still displaced in the country.
While the pace of returns has increased in recent years, many DPs continue to reside in Collective Centres
(CCs) where they await durable solutions to their housing problems. End of October 2003 there are 1,997
CC residents (1,219 in Federation and 778 in Republika Srpska) accommodated in 29 CCs (16 in Federation
and 13 in Republika Srpska). These CCs offer, for the most part, only the most limited accommodation.
Many are converted facilities such as former schoolhouses, closed hotels, barracks or housing containers.

Goals, Beneficiaries

The main objective of the ongoing “Durable Solutions for Collective Centre Residents” (DuSoCC) program is
to provide durable housing solutions for CC residents: creation of accommodation by reconstruction or reha-
bilitation of destroyed or damaged private houses (mostly in rural areas) and social apartments (in urban
areas). Since the start of the program end of 1999 about 344 housing solutions for 1210 persons have been
realized. In the same time the number of CC residents dropped from 11’000 to 2’600. To be able to join this
program, the beneficiaries have to fulfil criteria of vulnerability.

Approach

Confronted with numerous cases of completely destroyed potential rehab objects, the DuSoCC programme
management developped 4 types of low-budget standard houses :
type 0 (39 m2 for 2 persons: small living room with kitchenette, 1 bedroom, small bathroom
- type A (48 m_ for 3 — 4 persons: living room with kitchenette, 1 bedroom, bathroom);
- type B (70 m_ for 5 — 6 persons: living room with kitchenette, 2 bedrooms, bathroom);
- type C (2 x 58 m_ for 7 — 10 persons: living room, kitchen/dining room, 4 bedrooms, bathroom, storeroom)

Partner(s)

- UNHCR: the leading agency where SDC Shelter office is seconded to, is funding the main part of program.

- SIDA: Donor agency, financing durable solutions for Especially Vulnerable Individual Assistance (EVIA).

- SDC offices in Knin and Belgrade for Cross Border Return activities. SDC/HA contributes financially and
with secondments of experts to the DuSoCC program.

- Government offices and local authorities according to the selected municipalities.
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Implementations/Results

Contracted Reconstruction, B+H

27 DuSoCC BiH standard houses have been constructed in 2002/2003:
(6 objects type “0”, 14 objects “A”, 4 objects “B”, 3 object “C”).
The reference object DuSoCC BiH standard house type C (2 x 58 m_), localized in Vogo___a-Kamenica/Gora
(Kanton Sarajevo) has been designed and implemented by SDC/UNHCR Shelter office in Sarajevo for
“Cross Border Return Project CBP HR-BiH

Cost, Financing

20f9

Standard Standard Cost EUR rooms persons cost/ person | volume cost/m3
Type Size per unit EUR gross m3 gross EUR
0 39 m2 10’207 2 2 5104 204,31 m3 |50

A 48 m2 12’730 2 3 4'243 246,56 m3 |52

B 70 m2 18’381 3 5 3676 386,28 48

Cc 2x 58 m2 22’568 5 8 2’821 394,21 57

Problems/Constraints

No specific problems occurred. But it is quite difficult to find and to implement tailor-made durable solutions
for the most vulnerable persons.

Lessons learned What was useful in the approach?

- fitting of standard component parts (joinery : windows, doors, sanitary facilities, kitchen equipment);
- the proposed standardization facilitates the cost estimate, tender procedure and tender comparison;
- the availability of three different sized types enables us to develop tailor-made solutions.

Lessons learned What should be done different next time?

There is a demand for a minimal space standard house due to the increasing caseload of couples looking for
a solution of their housing problems. A new “Type 0” (39m2) for 2-3 persons will therefore be designed.

Preconditions and Limitations for this approach

Standard houses projects in urban context (e.g. in Srebrenica Stari grad) require usually a special project
approval, e.g. a detailed project documentation authorized by a local architect/engineer has to be submitted
to the local building supervisory board.

Evaluations

SHA/UNHCR joint evaluation, April 2002, by Heiner Gloor, SHA and Melesse Tegegne, EESS UNHCR
(EESS Mission Report 02/09)

For further information

Recommended Contacts: R.E. Knupfer SDC/HA Project Manager for UNHCR Sarajewo

Recommended Institutions: SDC/HA

SDC/HA Fact Sheet June 2002: “The Swiss Contribution”

Recommended books/reports:
DoSoCC Briefing Kit (CD) November 2003

Relevant other projects (links): similar SDC/HA projects in Serbia and Kosovo

Annex: (technical drawings, photos) see page: 3-9
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Contracted Reconstruction, B+H

Ground floor Typ B (70 m2)
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Ground Floor Typ A (48 m2)
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Contracted Reconstruction, B+H

1:50

Ground Floor Typ 0 (39 m2)
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4 different types of contracted reconstructions in B+H

Typ “0”, 39 m2 Typ “A”; 48 m2
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Type of Project:  Shelter Housing

Country: Bosnia BiH
Durable Solution
Approach: Contracted Reconstruction Realisation Year: 1999 - 2004
Project name: Durable Solution for Collective
Version: 1 Date: March 2004

Center Residents DuSoCC

Procedures Checklist

General Information

The DuSoCC Program is a joint UNHCR/SDC funded program in favour of individuals residing in collective
centres recognized by UNHCR. The program started in 1998 and the phasing-out is planned for end of 2004.
The program implementation was done in two phases:

Phase I preparation of “Software” (Nov. 1998 — July 1999) by building up a detailed database about CC’s
and CC residents.

Phase 2: running the “Hardware” (August 1999 until end of 2004): project implementation for shelter, small
complementary infrastructure and micro agricultural projects.

The DuSoCC program is organized as a SHA secondment for UNHCR Sarajevo. One SHA architect/ engi-
neer acts as the project manager, supported by 11 local project assistants. A network with one head office in
the UNHCR Representation BiH in Sarajevo connected with 5 field offices in Banja Luka, Mostar, Tuzla,
Travnik and Zvornik covers the whole area of BiH. SDC/SHA is funding the cost for the project management;
the projects funds are mostly from UNHCR, with substantial contributions from SHA'’s side too.

Goals, Beneficiaries

The main goal of the DuSoCC program is to provide durable housing solutions for CC residents by creating
an accommodation through reconstruction or rehabilitation of damaged or destroyed private houses (mainly
in rural areas) and affected social apartments in urban areas. The selected beneficiaries have the uncondi-
tional obligation to be deregistered from their CC status and have to move into the rehabilitated housing ob-
ject without delay; no sale or renting is admitted for a minimum term of 5 years.

PROJECT IDENTIFICATION

1. Problem Detecting: SDC/UNHCR Initiative

a Is there an awareness with the CC residents about the planned DuSoCC program?

b What is the number of CCs and CC residents in BiH?

¢ Is there a commitment of the Government to support durable housing solutions to CC residents?
d How are the specific situations in the involved Municipalities?

e How many potential beneficiaries have applied for participation in the DuSoCC program?

N

. Concept: SDC/UNHCR Initiative

Analyse the needs of potential beneficiaries

Determine those beneficiaries who are entitled to durable housing according to existing regulations
Identify the housing objects together with the potential beneficiaries

Verify the property rights of the potential beneficiaries (cadastral records, pre-war occupancy rights)
Analyse the capacity of potential beneficiaries to contribute physically or financially to the durable solution
Select the beneficiaries according the existing UNHCR guidelines together with UNHCR

Draft a tripartite agreement (DuSoCC + BEN + MUN)

O QOO0 Q0T

3. Motivation: SDC/UNHCR Initiative

b Motivate beneficiaries to contribute physically or financially to their durable housing solution
¢ Motivate the municipalities to support private durable solutions and integration for CC residents

PROJECT STRUCTURE

4. Partnership: SDC/UNHCR + BEN + MUN

a Discuss and agree on tripartite agreement on construction

b Discuss and agree on criteria for the selection of beneficiaries
¢ Sign agreement based on preliminary discussion
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5. Responsibility (Agreement): All Partners

a

o T

SDC: Support UNHCR in selection of beneficiaries, technical documentation, implementation, partial
funding

UNHCR: Selection of beneficiaries, ensures the closure of CC’s

Municipality: Provides eventually land and infrastructure, provides all permits and authorizations

PROJECT IMPLEMENTATION
6. Building works: SDC/UNHCR + Municipality (+ Beneficiary)

TOS3 TXTTIoSQ T Q0T

Find urban planning conditions for the project design

Organise urban planning permit

Elaborate the main and executing design and documents

Provide technical check-up of all project documents

Provide approval from the partners

Organise the necessary “Building Permit”

Organise tendering (minimal 3 tenders requested)

Select contractors and organise contract signed

Open the construction site

Run the project monitoring/supervision

Find and organise the project acceptance

Organise the final account

Organise the documents for “Permit for Use” and handover
Deregistration of beneficiaries from CC-Status

Beneficiary is moving into rehabilitated object (DuSoCC completed)
ev. complementary non-housing projects in small income generation (micro-.agriculture)

Legend

MUN: Municipality

BEN: Selected Beneficiaries

UNHCR: UN High Commissionar for Refugees

SDC: Swiss Agency for Development and Cooperation
SHA: Swiss Humanitarian Aid

For further information

Recommended Contacts: R. E. Knupfer, SHA Project Manager/UNHCR Secondee,Sarajevo

Recommended Institutions: SDC/SHA, desk Europe + CIS

Recommended books/reports: SDC/SHA Fact Sheet June 2002: “The Swiss Contribution”

Relevant other projects (links): similar Projects in Serbia and Kosovo

90of9



